SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:39AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
Diary #: 355 Cons.t Calendar Day: 636 D.ate: 06-Jun-2011. Mon'day 04_;;:%%2":;13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 24-Sep-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Light Rain

Working Day If no, explain:

Diary: Dispute
CCO #140
*Received a call from Eric Blue this morning asking me to open the East gate of the storage yard to let =
the CCO 140 plates and Trelleborg units get delivered. | met with him and once the material was ready to
be offloaded a forklift was brought over with a foreman and 2 iron workers and it was offloaded. This took
about 1 hour total. In the afternoon there were 3 workers pumping water out of the mockup for about 3
hours.
*Received a call from Lisa MacDonald asking when the “drop dead” date was for finishing the CCO 140
work in the storage yard. | told her that for now, July 1st is the deadline since the UC Davis work needs to
be completed by the end of September, (with 11 weeks of paid testing, the beginning of July is the latest
testing can begin).
*Observed the neoprene bearings delivered with the CCO 140 mockup units is fabric reinforced. Bob
Brignano informed me that the original plans called for this, but that the most recent plans call for non
reinforced neoprene. We both talked with James Duxbury and Hardik Patel about this and they are to
discuss the option of allowing the fabric reinforced neoprene. We then went to discuss this with Eric Blue
from ABF to find out why the fabric reinforced neoprene was shipped instead of the non reinforced
neoprene. He said he would call and ask, but that since they are on the East coast we will not hear from
them until tomorrow.
*Gave the DRAFT TY Lin drawings for the CHP mockup to Eric Blue for his review and discussed the
operation.
General Comments
Diary work .
*Punchlist buyoff work
Accrued 2 hours of overtime covering the Contractor's hours.
CCO-140 Bid Item: 001 0-SJT-EFA.140 Seismic Joint Testing
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JAKE SPEAKMAN 1.00 0.00 0.00 1.00 D
Operator JNM JOHN GAGNON 1.00 0.00 0.00 1.00 D
Semi-Skilled Laborer JNM IGNACIO GARCIA 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM JOSE CAMPOS 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM EVERARDO HERNANDEZ 3.00 0.00 0.00 3.00 D
Ironworker GEN DANIEL DUNN 1.00 0.00 0.00 1.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 355  Date: 06-Jun-2011 Monday
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000063 VEHICLE No
100 000 000 0.0 ]
000007 GENERATOR, 20-24KW DSL No
300 000 000 000 []
002131 FORK LIFT TRUCKS No
1.00 000 000  0.00 []
002217 ALL TERRAIN VEHICLE, 4-WHEEL DRIVE No
1.00 000 000  0.00 []
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